

MAHATMA GANDHI NREGA — MIZORAM

Review Meeting | 22 May 2026

Rural Development And Administration Department, Government of Mizoram

Coverage — State Overview



11

Districts



28

Blocks



861

Gram Panchayats



2,12,482

Job Cards Issued



2,43,538

Registered Workers



2,09,567

Active Job Cards



2,13,335

Active Workers

Active JC Rate


98.62%

Active Workers Rate


87.59%

District – Wise Persondays Generated during April, FY 2026-27

■ Projected PDs ■ Generated PDs ■ %



District – Wise Average Days Employment Provided Per House Hold during April, FY 2026-27



Timely Payment FY 2026-27



Sl. No.	District	Total Number of Musters issued till date	No. of Musters filled	Pending for II sig FTO in T+8 days	No. of MRs Pending for Second Signatory more than 8 days	Timely FTO Generation within T+8 days %	Delayed by 9-15 days %	Delayed by 15+ days %
1	<u>AIZAWL</u>	5922	2002	2	0	100	0	0
2	<u>CHAMPHAI</u>	3602	1781	5	0	99.96	0.04	0
3	<u>HNAHTHIAL</u>	1418	693	6	0	100	0	0
4	<u>KHAWZAWL</u>	2389	776	0	0	100	0	0
5	<u>KOLASIB</u>	6251	2051	22	0	100	0	0
6	<u>LAWNGTLAI</u>	9548	3743	5	0	98.89	1.11	0
7	<u>LUNGLEI</u>	4901	1891	2	0	99.99	0.01	0
8	<u>MAMIT</u>	4654	2309	3	0	61.71	38.28	0.01
9	<u>SAITUAL</u>	3511	1162	1	0	100	0	0
10	<u>SERCHHIP</u>	4813	1580	69	0	99.39	0.13	0.48
11	SIAHA	5155	1944	1	0	100	0	0
	Total	52164	19932	116	0	95.18	4.78	0.04

Rejected Transaction Reconciliation

Districts	Blocks	FY 2018-19		FY 2019-2020		FY 2021-22		FY 2022-23		FY 2023-24		FY 2024-25		FY 2025-26	
		Pending Regenerati on	Pending Regenerati on Amount	Pending Regeneratio n	Pending Regeneratio n Amount	Pending Regeneratio n	Pending Regeneration Amount	Pending Regenerati on	Pending Regeneration Amount	Pending Regeneration	Pending Regeneratio n Amount	Pending Regeneratio n	Pending Regeneratio n Amount	Pending Regeneratio n	Pending Regeneratio n Amount
3091AIZAWL	AIBAWK											1	2660		
	DARLAWN	2	1746									1	2660	7	13769
	THINGSULTHLIAH													10	28662
	TLANGNUAM														
CHAMPHAI	CHAMPHAI					4	3728			6	12450	21	35644		
	KHAWBUNG					2	2330	4	7456	17	36603	1	532		
HNAHTHIAL	HNAHTHIAL									1	1992	33	43624		
KOLASIB	BILKHAWTHLIR											9	23940		
	THINGDAWL														
LAWNGTLAI	BUNGTLANG S									3	8217				
	CHAWNGTE											12	26866	1	3091
	LAWNGTLAI														
	SANGAU											1	3724		

Districts	Blocks	FY 2018-19		FY 2019-2020		FY 2021-22		FY 2022-23		FY 2023-24		FY 2024-25		FY 2025-26	
		Pending Regeneratio n	Pending Regenerati on Amount	Pending Regeneration	Pending Regeneratio n Amount	Pending Regenerati on	Pending Regeneration Amount	Pending Regeneratio n	Pending Regeneratio n Amount	Pending Regenerati on	Pending Regeneratio n Amount	Pending Regeneratio n	Pending Regeneratio n Amount	Pending Regeneratio n	Pending Regeneratio n Amount
LUNGLEI	BUNGHMUN					12	2796	27	33552	19	31374				
	LUNGLEI											14	18088	2	3372
	LUNGSEN									24	42579				
	TLABUNG									43	73953	5	3990	48	99193
MAMIT	KAWRTETHA WVENG											3	3192	3	7587
	REIEK														
	WEST PHAIENG											34	45220		
	ZAWLNUAM											4	4522		
SIAHA	SIAHA											6	7182	4	10397
	TIPA														
SAITUAL	NGOPA														
	PHULLEN											1	798		
SERCHHIP	EAST LUNGDAAR									2	6723	4	4788		
	SERCHHIP			2	5908			11	13281	48	102588	42	90440	10	24166

Work Completion Block – Wise since inception

S.No	Block	Financial Year2023-2024				Financial Year2024-2025				Financial Year2025-2026				Financial Year2026-2027				Total			
		No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate
1	2	3	4	5=3-4	6=(Coln(4)*100/Coln(3))	7	8	9=7-8	10=(Coln(8)*100/Coln(7))	11	12	13=11-12	14=(Coln(12)*100/Coln(11))	15	16	17=15-16	18=(Coln(16)*100/Coln(15))	19	20	21=19-20	22=(Coln(20)*100/Coln(19))
Aizawl	AIBAWK	6037	6014	23	99.62	480	476	4	99.17	601	524	77	87.19	50	0	50	0	7168	7014	154	97.85
	DARLAWN	6300	6242	58	99.08	952	949	3	99.68	1277	1208	69	94.6	126	32	94	25.4	8655	8431	224	97.41
	THINGSULTHLIAH	2191	2165	26	98.81	351	348	3	99.15	397	336	61	84.63	37	0	37	0	2976	2849	127	95.73
	TLANGNUAM	4382	4342	40	99.09	719	714	5	99.3	838	797	41	95.11	75	6	69	8	6014	5859	155	97.42
CHAMPHALAI	CHAMPHAI	7692	7661	31	99.6	1192	1191	1	99.92	1542	1349	193	87.48	145	0	145	0	10571	10201	370	96.5
	KHAWBUNG	3617	3596	21	99.42	465	465	0	100	610	557	53	91.31	96	30	66	31.25	4788	4648	140	97.08
HNAHTHIAL	HNAHTHIAL	9702	9688	14	99.86	843	839	4	99.53	1375	1358	17	98.76	127	41	86	32.28	12047	11926	121	99
KHAWZAWL	KHAWZAWL	6973	6891	82	98.82	985	985	0	100	1269	1145	124	90.23	97	0	97	0	9324	9021	303	96.75
KOLASIB	BILKHAWTHLIR	7284	7203	81	98.89	1376	1372	4	99.71	1314	1128	186	85.84	92	1	91	1.09	10066	9704	362	96.4
	THINGDAWL	5644	5502	142	97.48	645	642	3	99.53	923	829	94	89.82	94	12	82	12.77	7306	6985	321	95.61
LAWNGTLAI	BUNGTLANG S	5860	5843	17	99.71	672	670	2	99.7	750	688	62	91.73	136	11	125	8.09	7418	7212	206	97.22
	CHAWNGTE	10687	10673	14	99.87	1032	1031	1	99.9	1991	1525	466	76.59	357	1	356	0.28	14067	13230	837	94.05
	LAWNGTLAI	8970	8940	30	99.67	1311	1305	6	99.54	1952	1837	115	94.11	158	3	155	1.9	12391	12085	306	97.53
	SANGAU	5094	5013	81	98.41	533	533	0	100	696	525	171	75.43	50	0	50	0	6373	6071	302	95.26

S. No	Block	Financial Year2023-2024				Financial Year2024-2025				Financial Year2025-2026				Financial Year2026-2027				Total			
		No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate
1	2	3	4	5=3-4	6=(Coln(4)*100/Coln(3))	7	8	9=7-8	10=(Coln(8)*100/Coln(7))	11	12	13=11-12	14=(Coln(12)*100/Coln(11))	15	16	17=15-16	18=(Coln(16)*100/Coln(15))	19	20	21=19-20	22=(Coln(20)*100/Coln(19))
LUNGLEI	BUNGHMUN	4166	4087	79	98.1	454	453	1	99.78	468	389	79	83.12	55	0	55	0	5143	4929	214	95.84
	LUNGLEI	6913	6875	38	99.45	626	615	11	98.24	830	773	57	93.13	82	0	82	0	8451	8263	188	97.78
	LUNGSEN	4370	4340	30	99.31	601	601	0	100	625	618	7	98.88	109	4	105	3.67	5705	5563	142	97.51
	TLABUNG	4198	3988	210	95	655	652	3	99.54	851	779	72	91.54	100	33	67	33	5804	5452	352	93.94
MAMIT	KAWRTETHAW VENG	4272	4023	249	94.17	588	583	5	99.15	935	870	65	93.05	107	31	76	28.97	5902	5507	395	93.31
	REIEK	6399	6377	22	99.66	846	845	1	99.88	700	687	13	98.14	54	17	37	31.48	7999	7926	73	99.09
	WEST PHAILENG	4912	4805	107	97.82	663	663	0	100	754	692	62	91.78	85	7	78	8.24	6414	6167	247	96.15
	ZAWLNUAM	8663	8539	124	98.57	1150	1148	2	99.83	1449	1196	253	82.54	138	15	123	10.87	11400	10898	502	95.6
SAITUAL	NGOPA	2455	2424	31	98.74	333	333	0	100	421	415	6	98.57	51	0	51	0	3260	3172	88	97.3
	PHULLEN	8179	8150	29	99.65	869	867	2	99.77	1147	1087	60	94.77	111	15	96	13.51	10306	10119	187	98.19
SERCHHIP	EAST LUNG DAR	4279	4057	222	94.81	547	547	0	100	458	386	72	84.28	62	8	54	12.9	5346	4998	348	93.49
	SERCHHIP	7907	7806	101	98.72	1566	1551	15	99.04	1836	1440	396	78.43	87	0	87	0	11396	10797	599	94.74
SIAHA	SIAHA	9466	9392	74	99.22	1001	993	8	99.2	1689	1279	410	75.73	129	0	129	0	12285	11664	621	94.95
	TIPA	5972	5866	106	98.23	757	751	6	99.21	979	802	177	81.92	103	0	103	0	7811	7419	392	94.98

Aadhaar Status with NPCI Mapper

#	Districts	Total workers	Aadhaar Seeded		Sent for UIDAI authentication		Authentication Success		NPCI Mapper-check status								
			(Out of Col. 3)		(Out of Col. 4)		(Out of Col. 6)		(Out of Col. 8)								
									Sent for NPCI check		Success (Active)		Inactive (need to check with Bank)		A/c not mapped		Total Failure (Col. 14 + Col. 16)
			Count	%	Count	%	Count	%	Count	%	Count	%	Count	%	Count	%	Count
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	AIZAWL	20603	20603	100	20603	100	20603	100	20601	99.99	20601	100	0	0	0	0	0
2	CHAMPHAI	18357	18354	99.98	18354	100	18354	100	18345	99.95	18344	99.99	1	0.01	0	0	1
3	HNAHTHIAL	8487	8487	100	8487	100	8487	100	8485	99.98	8485	100	0	0	0	0	0
4	KHAWZAWL	8570	8570	100	8570	100	8570	100	8570	100	8569	99.99	0	0	1	0.01	1
5	KOLASIB	22197	22193	99.98	22193	100	22193	100	22179	99.94	22160	99.91	10	0.05	9	0.04	19
6	LAWNGTLAI	42518	42518	100	42518	100	42518	100	42513	99.99	42513	100	0	0	0	0	0
7	LUNGLEI	20277	20275	99.99	20275	100	20273	99.99	20270	99.99	20256	99.93	1	0	13	0.06	14
8	MAMIT	23467	23467	100	23467	100	23467	100	23464	99.99	23458	99.97	1	0	5	0.02	6
9	SAITUAL	11955	11955	100	11955	100	11955	100	11950	99.96	11950	100	0	0	0	0	0
10	SERCHHIP	16948	16947	99.99	16947	100	16947	100	16881	99.61	16869	99.93	5	0.03	7	0.04	12
11	SIAHA	19854	19849	99.97	19849	100	19849	100	19838	99.94	19834	99.98	3	0.02	1	0.01	4
	Total	213233	213218	99.99	213218	100	213216	100	213096	99.94	213039	99.97	21	0.01	36	0.02	57

Block Wise - eKYC Status

S. No	Blocks	Total No. of Workers	Aadhaar Seeded	e-KYC Done	% of e-KYC
1	2	3	4	5	6
Aizawl	AIBAWK	5222	5222	4802	91.96
	DARLAWN	6341	6341	5796	91.41
	THINGSULTHLIAH	3560	3560	3434	96.46
	TLANGNUAM	5480	5480	4987	91
CHAMPHAI	CHAMPHAI	13336	13333	12610	94.58
	KHAWBUNG	5021	5021	4775	95.1
HNAHTHIAL	HNAHTHIAL	8487	8487	8169	96.25
KHAWZAWL	KHAWZAWL	8570	8570	8207	95.76
KOLASIB	BILKHAWTHLIR	15327	15323	14763	96.35
	THINGDAWL	6870	6870	6461	94.05
LAWNGTLAI	BUNGTLANG S	5979	5979	5776	96.6
	CHAWNGTE	16551	16551	16196	97.86
	LAWNGTLAI	13939	13939	13228	94.9
	SANGAU	6049	6049	5553	91.8

S. No	Blocks	Total No. of Workers	Aadhaar Seeded	e-KYC Done	% of e-KYC
1	2	3	4	5	6
LUNGLEI	BUNGHMUN	3404	3404	3344	98.24
	LUNGLEI	4716	4715	4490	95.23
	LUNGSEN	4562	4562	4361	95.59
	TLABUNG	7595	7594	7126	93.84
MAMIT	KAWRTETHAWVENG	5852	5852	5578	95.32
	Reiek	3736	3736	3661	97.99
	WEST PHAILENG	5847	5847	5549	94.9
	ZawInuam	8032	8032	7711	96
SAITUAL	NGOPA	4205	4205	4082	97.07
	PHULLEN	7750	7750	7719	99.6
SERCHHIP	EAST LUNG DAR	3567	3567	3546	99.41
	serchhip	13381	13380	12844	95.99
SIAHA	Siaha	13910	13907	13502	97.09
	Tipa	5944	5942	5678	95.56

Face Authentication Attendance and Exemption Status Report FY: 2026-2027

S. No	Block Name	Total No. of Muster Rolls Issued	Total No. of workers to be engaged as per issued e-MR	Total No. of workers eligible for attendance through Face Auth	Total No. of workers with e-KYC done	Total No. of workers for which Attendance (PRESENT) marked through Face authentication	Total No. of workers marked as absent	Total No. of workers whose attendance is remaining	Mandays			Exemption Request Raised		Exemption Request Approved		Total No. Musters marked as Zero Musters	Total No. of Workers engaged in Zero Musters	Total No. of Mandays in Zero Musters	Total No. Panchayats
									Present	Absent	Attendance Pending	Device not Working	Network not Available	Device not Working	Network not Available				
AIZAWL	AIBAWK	8187	64508	64508	64508	61583	2925	27716	284114	50588	64849	203	0	203	0	0	0	0	20
	DARLAWN	11008	76959	76893	76893	71471	5488	34779	373793	52254	88666	584	0	584	0	21	129	1101	28
	THINGSULTHLIAH	7064	55311	55311	55311	48909	6402	21199	189665	43958	46525	178	0	178	0	18	142	971	10
	TLANGNUAM	10860	67507	67507	67507	59339	8168	26401	326419	41605	86545	621	0	621	0	11	67	640	13
CHAMPHAI	CHAMPHAI	15875	117737	117737	117737	113629	4108	78756	807076	102237	128276	812	0	812	0	1	4	0	37
	KHAWBUNG	6726	49496	49495	49495	48367	1129	32310	308538	50660	44905	268	0	144	0	6	51	706	25
HNATHIA	HNAHTIAL	13112	105049	105010	105010	102068	2981	43105	363120	59771	61700	240	0	240	0	6	27	312	32
CHAWZAW	KHAWZAWL	17193	136112	136112	136112	128728	7384	58754	496742	59968	114036	420	0	235	0	24	221	1375	38
KOLASIB	BILKHAWTHLIR	11863	101720	101720	101720	100794	926	68842	1018915	126143	233923	328	0	320	0	27	251	2343	41
	THINGDAWL	9021	69694	69694	69694	64396	5298	37628	411103	63452	80237	462	0	173	0	2	2	0	20
LAWNGTLAI	BUNGLANG S	15353	136039	133744	133744	120743	15296	38676	374703	86854	54632	76	0	52	0	1	1	0	32
	CHAWNGTE	35191	320398	317010	317010	290512	29886	93450	1086531	199834	253206	110	0	65	0	78	728	3938	88
	LAWNGTLAI	21135	171879	164011	164011	116511	55368	53220	821587	223810	130096	141	0	116	0	149	1469	20650	44
	SANGAU	15114	125355	122404	122404	104146	21209	34857	368202	99459	53626	160	135	160	135	15	147	1752	24

						Total No. of workers for which Attendance (PRESENT) marked through Face authentication	Total No. of workers marked as absent	Total No. of workers whose attendance is remaining	Mandays			Exemption Request Raised		Exemption Request Approved		Total No. of Musters marked as Zero Musters	Total No. of Workers engaged in Zero Musters	Total No. of Mandays in Zero Musters	Total No. of Panchayats
S. No	Block Name	Total No. of Muster Rolls Issued	Total No. of workers to be engaged as per issued e-MR	Total No. of workers eligible for attendance through Face Auth	Total No. of workers with e-KYC done				Present	Absent	Attendance Pending	Device not Working	Network not Available	Device not Working	Network not Available				
LUNGLEI	BUNGHMUN	6460	48235	48235	48235	43546	4689	19473	156889	49539	42570	76	0	67	0	270	2582	15746	22
	LUNGLEI	8436	64617	64617	64617	61340	3277	29060	240238	38855	53375	43	0	26	0	1	1	3	33
	LUNGSEN	6626	51991	51991	51991	48098	3893	25238	226256	40066	46586	195	0	128	0	14	110	330	24
	TLABUNG	14004	109415	109415	109415	102264	7151	44872	299102	74314	105826	127	0	49	0	109	1003	3372	27
NAMIT	KAWRTETHAW VENG	8524	61268	61268	61268	60180	1088	29884	336843	52903	56034	623	0	623	0	2	16	160	21
	REIEK	6771	53928	53928	53928	52391	1537	23221	222269	35442	31524	351	0	351	0	26	171	620	22
	WEST PHAILENG	7538	55870	55870	55870	55851	19	34182	341238	56301	52477	193	0	168	0	13	102	749	23
	ZAWLNUAM	13260	99710	99702	99702	97794	1916	50658	488502	72334	74772	607	0	561	0	32	164	1310	35
SAITUAL	NGOPA	10000	84154	84154	84154	79184	4970	29282	261253	50207	53029	93	0	60	0	8	15	0	15
	PHULLEN	10668	87425	87425	87425	82469	4956	47369	519974	80132	112444	231	0	221	0	0	0	0	31
SERCHHIP	EAST LUNG DAR	7185	61194	61194	61194	55923	5271	23142	223639	33530	46581	66	0	66	0	1	1	11	13
	SERCHHIP	27222	207192	207192	207192	168499	38693	0	773716	170283	172307	741	0	714	0	59	325	2823	44
SIAHA	SIAHA	21164	136297	136297	136297	130839	5458	75190	827784	198501	177060	607	0	591	0	269	2610	7403	54
	TIPA	5504	39883	39883	39883	37631	2252	30888	369037	66303	87766	151	0	151	0	287	1610	2962	45

Yuktdhara

S. No.	Districts	No. of Gram Panchayat (GP)	No. of GPs Received Works from Yuktdhara Portal	No. of works Received from Yuktdhara	No. of Works Created in NREGASoft (out of Col 3)	No. of Works yet to Start (not ongoing)	No. of Works Ongoing	No. of Works Completed
1	2	3	4	5	6	7	8	9
1	<u>AIZAWL</u>	71	71	529	290	1	250	38
2	<u>CHAMPHAI</u>	62	62	410	199	0	174	25
3	<u>HNAHTHIAL</u>	32	32	434	127	0	86	40
4	<u>KHAWZAWL</u>	38	38	172	65	0	65	0
5	<u>KOLASIB</u>	61	61	371	145	2	142	1
6	<u>LAWNGTLAI</u>	188	188	1593	610	70	536	4
7	<u>LUNGLEI</u>	106	106	1183	380	54	291	35
8	<u>MAMIT</u>	101	101	823	463	80	313	70
9	<u>SAITUAL</u>	46	46	322	134	7	121	0
10	<u>SERCHHIP</u>	57	57	261	114	6	101	7
11	<u>Siaha</u>	99	99	479	237	11	226	0
	Total	861	861	6577	2764	231	2305	220

GeoMGNREGA Phase – I

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
AIZAWL	AIBAWK	1942	2	0	1940	0
	DARLAWN	2591	1	0	2590	0
	THINGSULTLIAH	1063	3	0	1060	0
	TLANGNUAM	1543	4	0	1539	0
CHAMPHAI	CHAMPHAI	2042	61	0	1981	0
	KHAWBUNG	658	0	0	658	0
HNAHTHIAL	HNAHTHIAL	2476	0	0	2476	0
KHAWZAWL	KHAWZAWL	1870	0	0	1870	0
KOLASIB	BILKHAWTHLIR	2307	2	0	2305	0
	THINGDAWL	2058	16	0	2042	0
LAWNGTLAI	BUNGTLANG S	2155	0	0	2155	0
	CHAWNGTE	4434	0	0	4434	0
	LAWNGTLAI	3572	0	0	3572	0
	SANGAU	1648	0	0	1648	0

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
LUNGLEI	BUNGHMUN	1222	0	0	1222	0
	LUNGLEI	2351	0	0	2351	0
	LUNGSEN	1247	0	0	1247	0
	TLABUNG	949	4	0	945	0
MAMIT	KAWRTETHAWVENG	1115	5	0	1110	0
	REIEK	1953	0	0	1953	0
	WEST PHAILENG	1063	0	0	1063	0
	ZAWLNUAM	2690	3	0	2687	0
SAITUAL	NGOPA	780	0	0	780	0
	PHULLEN	3334	5	0	3329	0
SERCHHIP	EAST LUNG DAR	777	0	0	777	0
	SERCHHIP	2143	7	0	2136	0
SIAHA	SIAHA	2602	22	0	2580	0
	TIPA	1602	9	0	1593	0

GeoMGNREGA Phase – II : Before

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
AIZAWL	AIBAWK	5387	2	0	5385	0
	DARLAWN	6304	4	0	6299	1
	THINGSULTHLIAH	2049	1	0	2048	0
	TLANGNUAM	4707	2	0	4703	2
CHAMPHAI	CHAMPHAI	9272	23	0	9212	37
	KHAWBUNG	3892	1	0	3891	0
HNAHTHIAL	HNAHTHIAL	10377	0	0	10377	0
KHAWZAWL	KHAWZAWL	7978	0	3	7975	0
KOLASIB	BILKHAWTHLIR	8017	0	0	8006	11
	THINGDAWL	5405	0	0	5404	1
LAWNGTLAI	BUNGTLANG S	5193	21	0	5171	1
	CHAWNGTE	13449	1	0	13448	0
	LAWNGTLAI	9041	13	0	9022	6
	SANGAU	8115	8	6	8101	0

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
LUNGLEI	BUNGHMUN	3893	2	0	3890	1
	LUNGLEI	6563	3	0	6556	4
	LUNGSEN	4621	0	27	4594	0
	TLABUNG	4960	0	0	4956	4
MAMIT	KAWRTETHAWVENG	4634	1	0	4632	1
	REIEK	6367	0	0	6367	0
	WEST PHAILENG	5347	0	0	5344	3
	ZAWLNUAM	8766	17	1	8746	2
SAITUAL	NGOPA	2558	0	0	2556	2
	PHULLEN	7405	1	0	7403	1
SERCHHIP	EAST LUNG DAR	4481	0	0	4481	0
	SERCHHIP	14323	2	0	14320	1
SIAHA	SIAHA	8992	6	0	8984	2
	TIPA	5923	0	0	5922	1

GeoMGNREGA Phase – II : During

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
AIZAWL	AIBAWK	5339	55	1	5283	0
	DARLAWN	6208	47	3	6158	0
	THINGSULTHLIAH	2005	37	0	1968	0
	TLANGNUAM	4638	17	1	4620	0
CHAMPHAI	CHAMPHAI	9107	66	3	9038	0
	KHAWBUNG	3811	28	1	3782	0
HNAHTHIAL	HNAHTHIAL	10269	0	0	10269	0
KHAWZAWL	KHAWZAWL	7898	82	8	7808	0
KOLASIB	BILKHAWTHLIR	7937	128	9	7800	0
	THINGDAWL	5334	16	1	5317	0
LAWNGTLAI	BUNGTLANG S	5053	63	2	4988	0
	CHAWNGTE	13002	142	0	12857	3
	LAWNGTLAI	8805	50	3	8751	1
	SANGAU	8038	65	0	7973	0

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
LUNGLEI	BUNGHMUN	3805	10	0	3795	0
	LUNGLEI	6478	38	0	6440	0
	LUNGSEN	4527	3	10	4514	0
	TLABUNG	4822	6	0	4816	0
MAMIT	KAWRTETHAWVENG	4490	63	6	4421	0
	REIEK	6310	12	1	6297	0
	WEST PHAILENG	5246	77	0	5169	0
	ZAWLNUAM	8637	185	24	8428	0
SAITUAL	NGOPA	2515	6	2	2507	0
	PHULLEN	7313	73	0	7240	0
SERCHHIP	EAST LUNG DAR	4423	49	0	4374	0
	SERCHHIP	14087	64	0	14023	0
SIAHA	SIAHA	8766	228	0	8525	13
	TIPA	5813	74	6	5733	0

GeoMGNREGA Phase – II : After

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
AIZAWL	AIBAWK	5219	224	952	4043	0
	DARLAWN	6002	132	0	5827	43
	THINGSULTHLIAH	1920	177	22	1721	0
	TLANGNUAM	4565	221	376	3968	0
CHAMPHAI	CHAMPHAI	8810	154	256	8400	0
	KHAWBUNG	3724	110	152	3318	0
HNAHTHIAL	HNAHTHIAL	10133	107	23	10003	0
KHAWZAWL	KHAWZAWL	7503	262	2066	5174	1
KOLASIB	BILKHAWTHLIR	7644	873	104	6661	5
	THINGDAWL	5160	610	0	4550	0
LAWNGTLAI	BUNGTLANG S	4792	86	0	4705	1
	CHAWNGTE	12476	279	467	11726	4
	LAWNGTLAI	8236	1760	1	6460	7
	SANGAU	7863	351	324	7188	0

District	Block	Total Assets	Assets Pending for Geotagging	Assets Pending for Moderation	Assets Accepted	Assets Rejected
LUNGLEI	BUNGHMUN	3684	136	1	3518	0
	LUNGLEI	6297	792	6	5469	0
	LUNGSEN	4440	102	71	4267	0
	TLABUNG	4716	857	144	3715	0
MAMIT	KAWRTETHAWVENG	4382	419	362	3588	0
	REIEK	6230	569	125	5536	0
	WEST PHAILENG	5139	518	4	4617	0
	ZAWLNUAM	8326	655	725	6928	0
SAITUAL	NGOPA	2472	87	21	2364	0
	PHULLEN	7149	513	89	6542	0
SERCHHIP	EAST LUNG DAR	4292	267	173	3843	0
	SERCHHIP	13311	1119	1600	10591	1
SIAHA	SIAHA	8335	678	12	7624	18
	TIPA	5566	289	1742	3535	0

Mission Amrit Sarovar

At a Glance Report Phase 2-AmritSarovar MIZORAM - 18/05/2026

Sr. No.	District	Total number of sites identified	Total number of sites where work commenced out of identified sites	Total number of sarovar which are ready for inspection out of commenced sites	Total number of completed sarovar	Total number of new sites out of total completed sarovar	Total number of rejuvenated out of total completed sarovar
1	Aizawl	2	0	0	0	0	0
2	Champhai	1	0	0	0	0	0
3	Hnahthial	3	0	0	0	0	0
4	Khawzawl	4	0	0	0	0	0
5	Kolasib	4	0	0	0	0	0
6	Lawngtlai	5	0	0	0	0	0
7	Lunglei	2	0	0	0	0	0
8	Mamit	2	0	0	0	0	0
9	Saitual	7	0	0	0	0	0
10	Serchhip	0	0	0	0	0	0
11	Siaha	0	0	0	0	0	0

Status of Action Plan for Completion of Ongoing MGNREGA Works

Phase 2: Physical Verification & Recommendation (21st March, 2026 – 30th April, 2026) (To conduct 100% site inspections, document findings, and process works through the Gram Sabha and DLC).			Physical Verification of All Works (by 10th April): Action: Block-level officials to conduct 100% site inspection of all works on their list.	Gram Sabha Endorsement (by 15th April): Action: For all works recommended for closure (especially 0% and <30% non-feasible works), convene Gram Sabha meetings to present the inspection findings and obtain a formal resolution.	Categorisation and Recommendation (by 20th April): Action: Based on verification, Programme Officers will finalise the list for their block and forward recommendations to the DLC.	DLC Scrutiny and Approval (by 25th April): Action: DLC to meet, review block-wise proposals. As per the advisory, at least 10% or 25 of the proposed works (whichever is lower) will be inspected by DLC members. The committee will approve or reject proposals and upload all supporting documents (Gram Sabha resolution, Panchnama, geo-tagged photos) via the DPC Admin Login.
Sl.No	District	Block	Status on Action (Yes or No)	Status on Action (Yes or No)	Status on Action (Yes or No)	Status on Action (Yes or No)
			-1	-2	-3	-4
1	AIZAWL	Aibawk	YES	YES	YES	YES
		Darlawn	YES	YES	YES	
		Thingsulthliah	YES	YES	YES	
		Tlangnuam	YES	YES	YES	
2	CHAMPHAI	Champhai	YES	YES	YES	YES
		Khawbung	YES	YES	YES	
3	HNAHTHIAL	Hnahthial	YES	YES	YES	
4	KHAWZAWL	Khawzawl	YES	YES	YES	YES
5	KOLASIB	Bilkhawthlir	YES	YES	YES	DLC meeting conducted on 24th and approval obtained, Uploading supporting documents is being pursued
		Thingdawl	YES	YES	YES	
6	LAWNGTLAI	Bungtlang South	YES	YES	YES	Uploading of documents in progress
		Chawngte	YES	YES	YES	
		Lawngtlai	YES	YES	YES	
		Sangau	YES	YES	YES	

Phase 2: Physical Verification & Recommendation (21st March, 2026 – 30th April, 2026) (To conduct 100% site inspections, document findings, and process works through the Gram Sabha and DLC).			Physical Verification of All Works (by 10th April): Action: Block-level officials to conduct 100% site inspection of all works on their list.	Gram Sabha Endorsement (by 15th April): Action: For all works recommended for closure (especially 0% and <30% non-feasible works), convene Gram Sabha meetings to present the inspection findings and obtain a formal resolution.	Categorisation and Recommendation (by 20th April): Action: Based on verification, Programme Officers will finalise the list for their block and forward recommendations to the DLC.	DLC Scrutiny and Approval (by 25th April): Action: DLC to meet, review block-wise proposals. As per the advisory, at least 10% or 25 of the proposed works (whichever is lower) will be inspected by DLC members. The committee will approve or reject proposals and upload all supporting documents (Gram Sabha resolution, Panchnama, geo-tagged photos) via the DPC Admin Login.
Sl.No	District	Block	Status on Action (Yes or No)	Status on Action (Yes or No)	Status on Action (Yes or No)	Status on Action (Yes or No)
			-1	-2	-3	-4
7	LUNGLEI	Bunghmun	YES	YES	YES	YES
		Lunglei	YES	YES	YES	
		Lungsen	YES	YES	YES	
		Tlabung	YES	YES	YES	
8	MAMIT	Kawrtethawveng	YES	YES	YES	YES
		Reiek	YES	YES	YES	
		West Phaileng	YES	YES	YES	
		Zawlnuam	YES	YES	YES	
9	SAITUAL	Ngopa	YES	YES	YES	YES
		Phullen	YES	YES	YES	
10	SERCHHIP	Serchhip	YES	YES	YES	Work inspection is expected to be finished by 18th May, 2026 and necessary action will be pursued as per procedure
		East Lungdar	YES	YES	YES	
11	SIAHA	Siaha	YES	YES	YES	DLC review meeting is conducted on 22nd April, 2026. DPC login data entry in progress.
		Tipa	YES	YES	YES	

Thank You..
